
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:52 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 094 Date: 01-Feb-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 242

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable band bolt tensioning

February 1, 2013
Weather – clear, light wind, warm

NSS Final Cable Band Bolt Tensioning – (pp34 to pp20)
Ironworkers continued on final cable band tensioning started at pp34 this morning. Ironworkers finished
pp20 at 1500 and could not move on to the next containment because painters were painting the cable.
Ironworkers then moved all equipment down from pp20. Ironworkers moved all equipment down to the
bottom at 1630. Ironworkers will move to south side span from the top down tomorrow.
LocationStart (3 cycles)FinishRemark
NSS
WPP340841, 0848, 08570858Maximum pressure used 19.5ksi
WPP320930, 0937, 09430944
WPP301040, 1045, 10481049
WPP281118, 1123, 11261127
WPP26See Doug Wright’s diary
WPP24See Doug Wright’s diary
WPP221400, 1404, 14071408
WPP201449, 1452, 14551456

Labor
(0700 to 1730 – 10 hours)
Rogelio Ruiz, Tony Miranda, Morris Roberson, Thaddeus Booker (8 hrs)

Laraine’s Hour – 0630 to 1700 (2 Hours OT)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 094 Date: 01-Feb-2013 Friday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

THADDEUS BOOKERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

THADDEUS BOOKERIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00
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